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I. The Loan
The Loan Agreement dated June 17, 1967 between the
Government of the Republic of Korea ("Borrower"), the Korea
Electric Company ("Beneficiary"), and the Government of the
United States of America, acting through the Agency for
International Development, made available an amount up to
$12,700,000 to assist in financing the reasonable U.S. dollar
cost of goods and services required for construction of
electric power transmission and distribution facilities. The
amount of the loan was subsequently reduced to $10,637,307.
Actual disbursement amounted to $10,501,473 with the balance
to be deobligated. The terms to the borrower are forty years,
including a ten year grace period, and an interest rate of
one percent (1%) per annum during the grace period and two and
one-half percent (2 %) per annum thereafter.
Borrower terms to the Beneficiary are twenty years with
a grace period of two years, and an annual interest rates of
six percent (6%). Borrower repayment is in U.S. currency and
Beneficiary repayment to the Borrower is in Korean currency.
All interest and principal payments due under this loan are
current.
II. Purpose of the Loan
The purpose of this loan was to finance foreign exchange
costs of the engineering services and importation of equipment
and materials required for construction of transmission and
distribution facilities. This project is widespread and affects
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every area of the country-wide system although there is a
concentration in the Seoul-Inchon and the Southeast areas.
The project originally included 36 sub-projects identified
as the "Appendix to AID Loan Agreement 489-H-047" and attached
to Amendment No. 1 to the Loan Agreement. One sub-project was
subsequently deleted at the request of KECO.
All AID financed commodities have been delivered, and all
underground cable and pipes have been installed under the streets
and in the substations. To date all sub-projects have been
completed successfully except one (Hyonje substation) where
there is a construction delay due to a design change. Scheduled
completion date is December 31, 1977.
III. Reviewing of Existing Covenants
The Loan Agreement contains the following covenants and
warranties concerning the project, and a standard provisions
annex; all of which are deemed to have been met.
A. Particular Affirmative Covenants and Warranties
B. A Standard Provisions Annex
Covenants Concerning Procurement
Source of Procurement
Method of Procurement
Date of Procurement
Small Business Notification
Marine Insurance
Construction Contracts -
Third Country Personnel
Construction Contractors -
Investment Guaranties
Covenants and Warranties Concerning the Project
Execution, Completion and Operation
of the Project
Utilization of Eligible Items
Information and Marking
Notice of Material Developments
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General Covenants
Non- taxation
Commissions, Fees and Other Payments
Renegotiation of Terms
Remedies of A.I.D.
Events of Default; Acceleration
Termination of Disbursements;
Transfer of Goods to A.I.D.
Refunds
Waivers of Defaults
Expenses of Collection
IV. Review of Reporting Requirements
In accordance with the reporting requirements as set forth
in Section 5.2 of the loan agreement and Article VI, Implemen-
tation Letter No. 1, Boirower has submitted (1) Monthly Progress
Reports (2) Quarterly Shipping Reports and (3) Certified Annual
Financial Reports on a timely basis. The Quarterly Shipping
Reports were discontinued after procurement under the loan was
completed. In view of the fact that one sub-project is still
remaining to be completed, the Beneficiary is still providing
financial and monthly progress reports although the AID input
is complete. A certified annual financial report is to be
submitted to EPB for review and monitoring by the ROKG. EPB
will in turn provide A.I.D. with an annual composite summary
report.
V. Residual Monitoring Responsibilities
It is recommended that AID monitoring relative to this loan
be continued through December 1977. The Loan Committee recommends,
however, that upon completion of the remaining sub-project that
USAID/K should notify the Minister, Economic Planning Board, ROK,
that active monitoring of the loana is being terminated and that
henceforth it will be the responsibility of the EPB, as the
designated representative of the ROKG, to ensure that the project
remains viable and successful. As part of this responsibility,
EPB will prepare and submit to A.I.D. an annual composite summary
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report, as described in AID's letter to the Minister of the EPB
dated Decer& er 18, 1975, for all completed projects monitored
by AID/W including this project.
VI. Findings and Recommendations
A. Findings
The Loan Committee believes the following findings
represent an accurate status of the loan:
1. The objectives of the loan will be completely
satisfied when the remaining sub-project is completed.
2. No covenants are being violated, and no violations
are anticipa-ted in the foreseeable future.
3. All interest and principal payments to the ROK from
Borrower and to AID from ROK are current.
4. There are no outstanding audit recommendations.
B. Recommendations
Authority to implement this loan is delegated to the
AID/Representative, USAID/Korea. Under the authority delegated,
the Loan Committee recommends that all active monitoring of this
loan be terihinated upon completion of the remaining sub-project,
in accordance with the conditions outlined in Section V, Residual
Monitoring Responsibilities above. The Loan Committee further
recommends that this memorandum be accepted as the Loan Completion
Report (as required by M.O. 1264.1), and that all bfficial files
related to this loan be transferred to AID, Washington, in early
calendar year 1978.
Approved: .'
Dennis P. Barrett
AID/Representative
Disapproved:
Date: (& t. /, /
